
Silver Lake Reservoir Complex 
Storage Replacement Project

Bypass Pipeline Construction & Water Restoration Update
Community Meeting – March 22, 2017
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Overview

• SLR Bypass Project Update

• Groundwater Well Progress Update

• Maintaining Water Quality 

• Restoring Water to Reservoirs

• Q&A
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Bypass Project
Construction Activity Overview

Pipeline and Regulator Station In-Service Complete

Street Tree Planting Complete

Restoration of Trailer & Parking Area Complete

Ivanhoe Reservoir Shade Ball Removal April 2017

Ivanhoe Reservoir Isolation Work (Rowena Complex) Summer 2017
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Street Tree Updates
• 14 new Australian 

Willow trees were 
planted along the
east side of West Silver 
Lake Drive, including 
replacement of 7 trees 
removed.

• Jacaranda tree planted 
at the knoll

• 2 Oak trees planted at 
the Meadow
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Restoration of Trailer & Parking Area

• California-friendly plants including 
Golden Flax Lilies, Deer Grass, 
Sedge, Fescue, and Cotoneaster.

• Twenty-five new trees including 
avocado, olive, fig, pomegranate, and 
cedar

• Restoration also included Deer Grass 
and bark mulch ground cover 5



• Rehabilitate Existing Groundwater Well
• Install pump & motor system for groundwater well
• Install well treatment system
• New Pipeline Construction:

• Install 3,100 feet of 12-inch pipe
• New pipeline will connect to existing pipeline 

infrastructure 
• Isolate reservoirs from potable system
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Groundwater Well 



Activities Update 
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Well Improvements
• Well Assessment Completed
• Groundwater Water Quality 

Results Submitted to Regional 
Water Quality Control Board

• Well Mechanical Piping 
Completed

• New Electrical Supply In Progress
• Pump & Motor Installed
• Treatment System being 

Procured



Activities Update 
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Pipeline
• Permits and Traffic Control 

Plans Approved
• Completed Pipe in Worthen

Ave and Ripple St 
• Pipe on Fletcher Drive in 

Progress 



Maintaining Reservoir Water Quality 

• Expert consultant team completed modeling 
of Silver Lake and Ivanhoe Reservoirs. 

• LADWP reviewing Draft Report on 
recommendations of necessary treatment 
and any in-reservoir improvements.

• Treatment includes aeration, recirculation, 
and potentially other treatments
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Activities Schedule
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Pipeline
Design Completed
Permitting Completed
Construction January 2017 Ongoing

Well Improvements
Design Completed
Procurement Completed
Construction November 2016 April 2017



Restoring Water to Reservoirs
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April 2017 Silver Lake receives water 
from Ivanhoe

May 2017 Target

June 2017 Silver Lake filled
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Next Steps – Funded by LADWP

• Access to the Silver Lake Dam
• Pathway close to Ivanhoe Reservoir
• Future Master Plan – Bureau of Engineering,  

City of Los Angeles (LABOE)



QUESTIONS
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