

# SILVER LAKE RESERVOIR WATER RESTORATION PROJECT MAP

## Schedule

<b>Work Area 1</b>	Worthen Ave. to Ripple St.	January 2017 – February 2017
<b>Work Area 2</b>	Ripple St. to Fletcher Dr. to Riverside Dr.	February 2017 – March 2017
<b>Work Area 3</b>	Fletcher Dr. at Riverside Dr. to Glendale Blvd. (includes tie-in to existing infrastructure)	March 2017 – April 2017

