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Executive Summary 
2020 Major Milestones and Highlights 
Since the Feed-in Tariff (FiT) Program launched in 2013, a total of 677 applications have been submitted and 
108 projects totaling 77.9 megawatts (MW) have been constructed. In 2020 alone, 10 new projects totaling 
about 13.03 MW were commissioned.  

The 13.03 MW worth of FiT projects that were commissioned in 2020 generated about 130,000 MWh. Based 
on the actual generation for 2020, 44 million pounds of CO2 emissions are avoided annually, and 
approximately 21,740 homes are served carbon-free per year. The FiT program executed 32 power purchase 
agreements totaling a capacity of 18.9 MW expected to reach commercial operation in 2021. 

In 2020, Los Angeles once again achieved the most installed solar power of any city in America, as it has 6 out 
of the last 7 years, according to the Shining Cities 2020 report by the Environment California Research and 
Policy Center. The rapid progress brings the city closer to meeting several goals outlined in L.A.’s Green New 
Deal Sustainability pLAn, including a clean and resilient energy supply through the expansion of solar 
resources. 

Energy Production for 2020 
Based on a contract term of 20 years for a majority of the 108 projects, the lifetime production is projected to 
be about 2.6 terawatt-hours (2.6 million megawatt-hours). In 2020, the projects generated about 130,000 MWh 
compared to an expected 157,000 MWh. 

Historical Program Background 
On April 17, 2012, the Board of Water and Power Commissioners (the Board) adopted the FiT Demonstration 
Program Guidelines, Standard Offer Power Purchase Agreement (SOPPA), and the Standard Offer for 
Customer Generation Interconnection Agreement (IA), to be effective upon the adoption of an ordinance 
authorizing the Board to enter into long-term FiT contracts and to delegate that authority to the General 
Manager. 

On May 17, 2012, Ordinance No. 182108 amended the Los Angeles Administrative Code (LAAC) to authorize 
the Board to enter into 150 MW of long-term FiT contracts and to delegate that authority to the General 
Manager. 

On January 11, 2013, the Board adopted the 100 MW FiT Set Pricing Program (FiT 100), FiT Set Pricing 
Program Guidelines, SOPPA, and IA. 

On April 16, 2013, the Board adopted the FiT50 program via Resolution 013-249, consisting of an additional 50 
MW of local solar, as the remaining part of the full 150 MW FiT Program and in conjunction with the Beacon 
Bundled Solar Program, and also called for a plan to capture any potential FiT50 capacity that may fail to 
develop, as either an addition to FiT100 or some other FiT offering, so that the total FiT development goal 
remains at 150 MW. 

On February 18, 2014, the Board adopted the revised FiT Set Pricing Program Guidelines, SOPPA, and IA for 
use in the 100 MW Set Pricing Program. 
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On May 16, 2017, the Board adopted Resolution 017-234 for the 65 MW FiT Capacity Re-offer, as the 
unclaimed part of the FiT 100 program. 

On September 24, 2019, the Board adopted Resolution 20-059, authorizing 50 MW to be added to the FiT 
program immediately upon City Council approval, with another 250 MW reserved for future FiT programs.  

On December 4, 2019, Ordinance No. 186467 amended Section 10.5.2 of the LAAC authorizing the Board to 
enter into an additional 300 MW of long-term FiT contracts, a cumulative total of 450 MW, and raising the 
maximum project capacity from 3 to 10 MW. 

Other Notable 2020 Events 
On July 15, 2020, Oxen Solar I, with a size of 80 kilowatts (kW), was decommissioned and removed from the 
program. 

On June 16, 2020, LADWP was notified of the removal of 9,134 carport-mounted and 365 roof-mounted 
photovoltaic modules along with 77 inverters for a total of 3.25 MW from the existing systems at 7001 S. 
Central Avenue to make room for a future United States Postal Service building. The nameplate capacity of 
each facility was revised accordingly (see Appendix – Table 1 for details) 

On December 8, 2020, the Board adopted Resolution 21-101, extending the final commercial operation 
milestone deadline for 5 projects at the Port of Los Angeles with a combined capacity of 4.48 MW. All 5 
projects reached commercial operation in 2020, however at a reduced capacity of 4.09 MW. 

Next Steps 
Technological advancements and public policies are encouraging greater adoption of Distributed Energy 
Resources (DERs) to meet electric system needs within the City of Los Angeles. DERs address local needs for 
in-basin generation to assist with power quality, carbon footprint reduction, and resiliency aspects of the 
distribution system. LADWP’s integration of local DERs will better align resource investments as higher levels 
of renewable generation are achieved. The Feed-in Tariff Plus (FiT+) Program Pilot, an extension of the 
existing FiT Program, will allow photovoltaic (PV) solar and energy storage systems to be competitively bid and 
integrated into LADWP’s grid. Initial deployment of FiT+ will focus on Preferred Zones of Development within 
the distribution system.  
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Appendix 
 

Table 1 – Original and Revised Capacities at 7001 S. Central Ave. 

Project Name 

Original 
Capacity  

(kW CEC-AC) 

Revised 
Capacity  

(kW CEC-AC) 
USPS 1A 1,670 1,138 
USPS 1B 3,211 3,211 
USPS 2A 2,893 1,127 
USPS 2B 2,835 1,880 

Total Capacity (kW): 10,609 7,356  
 
 

Table 2 – Projects Energized in 2020 

Program Project Name 

Commercial 
Operation 

Date 

Nameplate 
Capacity   

(kW CEC-AC) 
FiT100 Zelzah 3/6/2020  552.00  
SetFiT 1 Gen 5/29/2020  429.89  
SetFiT Western Jet 7/29/2020  1,178.00  
SetFiT Chill Solar 12/23/2020  6,052.00  
SetFiT VS RXI Pacoima 12/31/2020  729.06  
Fit50 PMA/ILUW Local 13 Dispatch Hall Surplus Lot 12/14/2020  784.39  
Fit50 Berth 161 CAMD Employee Parking 12/15/2020  815.77  
Fit50 Parking Lot at Cabrillo Way Marina - South 12/17/2020  1,053.05  
Fit50 Berths 93 D & E Parking Lot (Catalina Express) 

Carports 
12/30/2020  1,098.15  

Fit50 Liberty Plaza Parking 12/31/2020  338.86  
  Total 

Capacity 
(kW): 13,031.17  
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Figure 1 – Annual Energy Production Since Program Inception (MWh) 
 

 

 

Figure 2 - Projects In-Service 
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Figure 3 - Capacity In-Service (MW) 

 

 
Figure 4 - Energy Production per Program in 2020 
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Figure 5 - Energy Production per Generation Type in 2020 
 

 

 
Figure 6 - Actual vs Expected Generation in 2020  
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Figure 7 - Energy Savings Equivalents in 2020 
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Figure 8 - Energy Savings Equivalent to Number of Homes Served for 1 Year 
 

 

 

Figure 9 - Carbon Emissions Avoided Equivalent to Number of 
Automobiles Not Driven for 1 Year 
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Figure 10 - Energy Savings Equivalent to Carbon Emissions Avoided (Metric Tons) 
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Table 3 – Energy Production Summary in 2020 

Project Name COD 

Capacity  
in kW 
(CEC-
AC) 

BPE 
($/kWh) 

2020 
Actual 

Production 
(MWh) 

Total 
Payment in 

2020 ($) 

1 Gen 5/29/2020 429.89 $  0.145 302.54 43,868.51 
13207 Bradley Avenue 10/22/2018 785.00 $  0.145 1,303.80 188,928.94 
1425-12360 Foothill Blvd 3/4/2016 134.56 $  0.170 218.66 38,257.63 
14539 Blythe Solar PV 11/7/2014 80.00 $  0.170 111.54 19,425.69 
21717 Nordhoff 6/9/2014 82.70 $  0.170 117.78 20,273.21 
3650 E Olympic 7/28/2015 300.00 $  0.160 300.45 48,934.91 
3880 N Mission Road Solar FIT 2/13/2015 1,559.00 $  0.160 2,170.33 352,293.63 
7061 Foothill 5/9/2018 51.04 $  0.160 30.10 5,267.78 
8011-658 Venice Blvd 12/13/2017 148.58 $  0.170 241.94 41,733.24 
Aeroplex 8/14/2018 381.30 $  0.145 547.87 79,440.85 
Aeroplex 2 8/13/2018 952.93 $  0.145 1,788.57 216,541.39 
Alegria Clean Energy 6/26/2018 39.00 $  0.150 46.29 7,105.94 
Ardagh Cannery Building #8 9/20/2018 999.00 $  0.117 2,152.98 240,084.86 
Berth 161 CAMD Employee Parking 12/15/2020 815.77 $  0.117 30.32 2,965.05 
BERTH 54-55 FRUIT TERMINAL 12/21/2018 990.00 $  0.117 2,096.07 247,576.05 
Berths 153, 154-155 12/7/2018 999.00 $  0.117 1,825.09 217,458.75 
Berths 93 D & E Parking Lot (Catalina Express)  12/30/2020 1,098.15 $  0.117 5.95 713.11 
BJE Solar FIT Project 11/16/2018 669.79 $  0.140 986.54 140,881.89 
BJE Solar FIT Project II 11/16/2018 196.93 $  0.140 250.64 35,565.40 
Canoga Chatsworth 5/14/2019 611.47 $  0.145 1,052.62 152,629.59 
Capelin Distribution Center 10/24/2014 999.30 $  0.160 1,559.82 253,423.09 
Cathay LA - Solar Project 6/6/2015 387.41 $  0.150 599.15 93,510.53 
Century House Apartments Solar 4/4/2019 146.86 $  0.145 157.06 22,773.72 
Chatsmouth LLC Solar Project 1 1/15/2014 500.00 $  0.170 917.12 155,995.65 
Chatsworth 1 11/8/2019 453.19 $  0.145 666.24 96,605.34 
Chill Solar 12/23/2020 6,052.00 $  0.145 78.04 11,315.31 
Colon PV 12/14/2015 1,295.00 $  0.170 2,004.89 341,866.96 
De Soto 6/26/2019 1,156.07 $  0.145 1,960.74 284,307.53 
Dedeaux 12/27/2019 1,217.80 $  0.145 1,933.98 280,426.39 
DS2 Solar FiT Project 12/28/2017 233.30 $  0.145 347.67 50,412.69 
DS3 Solar FiT Project 12/28/2017 495.70 $  0.145 681.57 98,827.07 
Figueroa & Ave.61 Center 4/16/2015 32.14 $  0.160 49.05 7,910.55 
Flight Building 10 8/7/2018 54.50 $  0.150 74.26 11,385.13 
Flight Building 11 7/25/2018 59.90 $  0.150 85.63 13,082.74 
Flight Building 12 7/25/2018 39.70 $  0.150 64.02 9,788.55 
Flight Building 13 7/25/2018 122.40 $  0.150 190.37 29,006.95 
Flight Building 14 4/16/2019 44.30 $  0.150 64.70 10,394.47 
Flight Building 8 9/7/2018 49.50 $  0.150 66.53 10,166.93 
Flight Building 9 10/30/2018 92.20 $  0.150 81.83 11,771.81 
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Project Name COD 

Capacity  
in kW 
(CEC-
AC) 

BPE 
($/kWh) 

2020 
Actual 

Production 
(MWh) 

Total 
Payment in 

2020 ($) 

Flight Building 1 9/7/2018 124.00 $  0.150 199.88 30,442.45 
Flight Building 2 9/11/2018 55.90 $  0.150 76.68 11,888.15 
Flight Building 3 9/11/2018 55.90 $  0.150 84.67 12,969.79 
Flight Building 4 9/11/2018 35.40 $  0.150 56.81 8,690.45 
Flight Building 5 9/11/2018 70.90 $  0.150 109.40 16,695.93 
Flight Building 6 8/21/2018 52.20 $  0.150 79.90 12,210.47 
Flight Building 7 9/19/2018 95.40 $  0.150 147.99 22,638.95 
Francisco 12/7/2018 1,262.00 $  0.145 2,321.02 323,659.94 
Harbor Regional Park / 100 kW DC Ground Mount  4/19/2017 89.90 $  0.170 118.51 20,026.80 
Irondale properties LLC SET FIT LADWP 10/29/2019 308.30 $  0.145 498.70 72,310.98 
KSI Solar Whiteman, LLC 12/17/2015 333.00 $  0.170 496.76 84,744.31 
Laurel 8/22/2016 446.35 $  0.170 703.19 116,299.38 
LAX Logistic industrial Center A, B - Hannah Solar 12/4/2014 833.00 $  0.217 1,510.25 333,312.59 
Layline Distribution Center - MRB Solar LLC 11/6/2014 833.00 $  0.170 1,618.31 279,346.10 
Liberty Plaza Parking 12/31/2020 338.86 $  0.117 0.32 47.34 
M&D 13-18 LLC 10/29/2018 104.60 $  0.150 166.72 24,860.19 
M&D 1-4 LLC 10/29/2018 104.60 $  0.150 173.96 26,006.32 
M&D 19-24 LLC 10/29/2018 104.60 $  0.150 168.21 25,040.38 
M&D 25-30 LLC 10/29/2018 104.60 $  0.150 170.78 25,405.05 
M&D 5-8 LLC 10/29/2018 104.60 $  0.150 173.93 25,928.11 
M&D 9-12 LLC 10/29/2018 104.60 $  0.150 170.34 25,373.99 
Mastercraft 96.64kW Solar PV 9/3/2015 96.64 $  0.160 57.69 7,954.44 
M-C Investments 4558 Brazil 7/19/2016 148.00 $  0.150 180.67 27,535.21 
MM Lopez Energy LLC 1/29/2016 2,950.00 $  0.170 24,137.61 2,949,801.77 
Napa FiT 12/13/2018 387.00 $  0.130 470.75 60,480.69 
New Hope 10/3/2018 300.00 $  0.160 377.68 62,099.27 
Nordhoff Place 9/23/2014 1,184.30 $  0.160 1,297.30 208,678.70 
North Figueroa & Ave. 58-59 Center 11/2/2016 136.61 $  0.160 127.88 20,672.56 
Owens Valley Solar Project 11 12/10/2016 1,000.00 $  0.140 3,043.37 406,558.95 
Owens Valley Solar Project 5 12/10/2016 3,000.00 $  0.140 7,392.37 1,004,228.52 
Parking Lot at Cabrillo Way Marina - South 12/17/2020 1,053.05 $  0.117 43.05 4,237.06 
PMA/ILUW Local 13 Dispatch Hall Surplus Lot 12/14/2020 784.39 $  0.117 30.16 3,072.82 
Port LA Solar FIT Project 2/19/2016 1,076.50 $  0.140 1,815.67 254,470.20 
Prairie Solar I 3/1/2016 213.60 $  0.160 176.71 27,716.18 
Prairie Solar II 4/27/2016 146.93 $  0.160 184.57 29,162.78 
Saf Keep Melrose 5/19/2016 144.08 $  0.160 221.60 36,274.85 
Saf Keep San Fernando 3/2/2015 144.08 $  0.160 218.75 35,775.32 
Shri Ji Ram Solar FIT Project 7/26/2017 349.00 $  0.130 523.30 69,320.11 
So. California Trophy CO 12/6/2013 120.00 $  0.170 118.74 21,408.22 
SOL #1122 North Hollywood 4/1/2016 236.70 $  0.170 339.85 58,143.69 
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Project Name COD 

Capacity  
in kW 
(CEC-
AC) 

BPE 
($/kWh) 

2020 
Actual 

Production 
(MWh) 

Total 
Payment in 

2020 ($) 

SOL #1160 Los Angeles 5/19/2016 87.13 $  0.170 137.70 23,676.39 
SOL #1235 LOS ANGELES 8/17/2016 139.80 $  0.170 193.02 33,412.31 
SOL #1254 PACOIMA 4/1/2016 90.80 $  0.170 134.91 23,281.16 
Sun Valley 1 12/20/2018 1,924.10 $  0.145 3,098.82 448,830.05 
Sun Valley 2 11/28/2018 662.00 $  0.145 1,070.36 155,202.33 
SW2, LLC 12/31/2018 149.89 $  0.150 213.85 31,493.19 
Tangen Building 11/5/2014 31.50 $  0.170 35.06 6,051.60 
US Customs House 9/11/2018 573.00 $  0.117 979.82 110,930.38 
USPS FiT 1A 2/3/2017 1,138.00 $  0.117 1,866.05 222,193.87 
USPS FiT 1B 2/3/2017 3,211.00 $  0.117 5,354.19 641,741.46 
USPS FiT 2A 4/10/2017 1,127.00 $  0.117 1,564.59 166,804.05 
USPS FiT 2B 4/10/2017 1,880.00 $  0.117 2,072.50 226,786.66 
Valley Solar #1 8/29/2018 387.30 $  0.145 634.32 91,627.08 
Valley Solar #5 7/10/2018 205.10 $  0.145 216.21 31,350.52 
Valley Solar #6 6/29/2018 208.60 $  0.145 106.56 15,451.68 
Van Nuys Air- 16620 Stagg St 8/21/2018 402.00 $  0.170 688.98 116,968.46 
Van Nuys Air 7855 Hayvenhurst- Hannah Solar 10/7/2014 666.00 $  0.214 1,156.51 248,991.51 
Vaughn Solar 12/19/2018 2,000.00 $  0.170 3,363.14 585,064.50 
VS RXI Pacoima 12/31/2020 729.06 $  0.145 1.04 151.31 
WE Solar FIT Project 12/21/2018 985.85 $  0.140 1,299.02 186,327.31 
Western Jet 7/29/2020 1,178.00 $  0.145 486.18 70,496.41 
Westmont 300A 3/30/2017 2,998.40 $  0.135 5,743.29 768,071.24 
Westmont 300B 12/31/2016 2,998.00 $  0.135 5,790.51 769,423.98 
Westmont 301 12/15/2017 1,795.50 $  0.135 3,146.94 412,921.73 
Westmont 400A 7/31/2017 2,287.00 $  0.135 3,803.44 516,851.48 
Westmont 400B 7/31/2017 2,187.50 $  0.135 4,002.18 523,506.82 
Westmont 401 11/20/2017 2,854.30 $  0.135 5,170.04 679,835.07 
Woodman & Nordhoff Center 7/24/2019 642.85 $  0.160 312.44 50,585.09 
Zelzah 3/6/2020 552.00 $  0.130 854.77 112,420.20 
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